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PROJECT  Terminal 2 / Terminal 5 Maintenance Dredging : CONTRACT NO. 52449/01 D015

CONTRACTOR Hickey Marine Enterprises, Inc. - SUPERINTENDENT Greg Speyer
DAY OF WE_EK & DATE: Friday, January 4, 2002 ' REPORT NO. 019
WEATHER  Partly to Mostly Cloudy with AM Fog _ : TEMPERATURE 34-46

NUMBER/CLASS OF CONTRACTOR'S PERSONNEL: || MAJOR EQUIPMENT ON JOB (Size/capacity and hours):

Hickey Marine - Foreman Operator, Tugboat Pilot, Pile Hickey Marine - Sea Vulture Crane Barge, 7 Bin Dump Scow,
Buck Tugboat, Skiff :

CHRONOLOGICAL ACCOUNT OF DAY'S WORK

10:30 am | met with John (Port CCM) and provided a project update.

Per telecon to Greg (Hickey), | confirmed that they would dredge Berth 206 on Sunday at 7:00 pm. Greg indicated that they
planned to work nights the rest of the week as well. He informed me that he had not made a decision regarding the Berth 204
hydrosurvey information being added to the Minister Glaeser hydrosurvey. He will need to discuss the issue further with- Ciff
(Hickey).

11:00 am Per telecon to Denise (Port Terminal 2 Manager), we discussed the Terminal 2 ship schedule. Berth 206 should be
open until January 16™. There was a ship scheduled for Berth 204 from January 13" to the 15". Berth 204 should be open at
night from January 15" to the 17", but would be closed the following week.

2:00 pm Per telecon with Sebastian (Port Marine Development Manager), we reviewed the dates that dredging was performed
at'the Berth 501 barge slip and the demurrage costs submitted by Columbia Grain. Columbia Grain indicated 4 days of
demurrage, but my observations from daily diaries only accounted for one day.

TESTS PERFORMED:

PHONE LOG: L S o

SITE PHOTOS/VIDEOS TAKEN: FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED:
INSPECTOR Frank Schmidt HRS . DATE

(signature on hardcopy)--

UEPA SF

!1||||)iII\IHIIHHIIIM\IIIlINIIlHIHIII

1286421



